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ABSTRACT 
Cost is one of the important things to be considered in construction sector but 
also to other sector such as selling business. However this research more 
concentrated in construction sector which are fast developing in Malaysia. Day by 
day, material price for construction is increasing. Statistics showed many projects is 
interrupted due to mistake cost calculation during planning stage. Therefore it is 
important to understand how overall price could be influenced. Price scope involved 
in this research is price of material, labour wage and machinery rental cost. This 
research is carried out by comparing two types of building which is concrete 
structure and steel composite structure. The constant variable for both structures is 
area of the building. This thesis is to study which building material is more 
economical and the most influencing of overall cost based on Malaysia current trend 
of building structure materials .. To analysis the project, two software is using which 
is Esteem 4.0 and Microsoft Project 2007. Other that, price calculation will be 
calculated manually. At the end of the research there are significant differences in the 
overall price that can be guide for those responsible to choose which structure 
actually is cost saving for the current being. 
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ABSTRAK 
Kos merupakan salah satu perkara yang sangat dititikberatkan dalam sektor 
pembinaan bangunan malah perkara-perkara lain seperti penjualan barangan. Namun 
penyelidikan ini lebih tertumpu dalam sektor pembinaan yang sedang pesat 
membangun di Malaysia. Hari demi hari, harga bahan untuk pembinaan semakin 
meningkat..Statistik menunjukkan banyak projek tergendala disebabkan kesalahan 
mengira harga semasa tempoh perancangan. Oleh itu adalah penting untuk 
memahami bagaimana harga keseluruhan boleh dipengaruhi. Antara skop harga yang 
terlibat adalah harga bahan, upah pekerja dan kos sewa mesin sepanjang projek 
dijalankan. Penyelikan ini dijalankan dengan membeza harga dua jenis bangunan 
iaitu struktur konkrit dan struktur komposit besi. Antara yang dimalarkan adalah 
keluasan kedua-dua projek tersebut. Objektif thesis ini adalah untuk mempelajari 
bahan pembinaan mana yang lebih menjimatkan serta yang paling mempengaruhi 
harga keseluruhan. Antara perisian komputer yang digunakan adalah, Esteem 4.0 dan 
Microsoft Project 2007. Selebihnya, pengiraan harga akan dibuat menggunakan 
kiraan manual. Di akhir penyelidikan ini, perkara yang dijangka adalah perbezaan 
harga keseluruhan yang ketara menyebabkan kontraktor-kontraktor tidak teragak-
agak untuk memilih struktur manakah yang sebenarnya menjimatkan dari segi kos. 
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CHAPTERl 
INTRODUCTION 
1.1 Introduction 
For nowadays m the age that concern for economics, it is essential to 
construct building in affordable price but in good quality. In many views, cost-
effective meaning is influenced by individual's interest and on how they understand 
the meaning of "cost-effective" .In determining the cost-effective, require a life-cycle 
perspective where all costs and benefits of a given project are compared over its 
economics life. 
Cost-effective can reduce time, money and manpower toward construction progress. 
Wilson et al found costs effective are incredibly tools that must be constantly 
adjusted to function efficiently. The economics of building has become as complex 
as its design. 
Decisions made by engineers, managers, corporation presidents, and 
individuals are commonly the results of choosing one alternative over another. 
Engineers play a major role in capital investment decisions based on their analysis, 
synthesis, and design efforts. 
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We can achieve cost effectiveness in construction at various stages right form 
planning to construction. Essential aspect of planning a house is that user friendly 
environment is available at all the time to the occupants and must satisfy our needs. 
Time consuming and labour intensive components in exterior may be avoided. 
Examples are putting ornamental borders, art work on wall and Sunshades, Putting 
unsymmetrical and costly elevations in the name of architecture etc., shall be 
avoided. 
1.2 Problem Statement 
Materials are the main factor that can affect overall price for a building. 
Designers should consider carefully the selection of materials for a project to 
produce economic building with same strength. However, with the lack of cost-
effective knowledge can lead to the wrong material selection. Thus, the problem is to 
identify the best material that could be used for the structural system prior to cost 
effectiveness for two storey building in Malaysia specifically 
1.3 Objective of the study 
The research is going to study about material selection in construction due to 
cost-effectiveness. The study will take analysis in cost, activity and materials for 
structural work only. Also calculate overall cost using current local market price and 
"Kadar Harga Kecil 2011" by JKR and arrange construction activity using Critical 
Path Method after designing structure using Esteem Plus software. 
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1.4 Scope of study 
This research will compare the cost of concrete structure and composite 
structure for two storeys building in structural work. Firstly, the study will design the 
two-storey building with 4 lot of shop with different structure using Esteem Plus 
software. After that, all activities in construction progress will be considered using 
Microsoft Project. Then, the study will examine the design structure, the factors that 
affect cost, and how those differ among material selection. The examination will be 
implemented using Bill of Quantity. 
1.5 Expected outcome 
At the end of the research, there will be differ in price for concrete structure 
and composite structure. The most economics structure must short in duration, less 
activity and no delay. The Microsoft Project will show which project is shorter in 
duration. And, percentage of price differ will be showed using Statistic Graph in 
Microsoft Excel. 
1.6 Significance of the study 
The result of this research can give financial planning information to most 
contractors in Malaysia. They can decide properly which structure will gain same 
strength but less in cost. More than that, the research can provide knowledge in 
planning work and selection best materials. Also, the study can develop practical 
procedure for assessing cost-effectiveness analysis which takes into account market 
interactions and agents adaptive behaviors. 
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1. 7 Conclusion 
This chapter is introducing the meaning of cost-effective roughly among 
construction people and how they understand the factor that affecting the price of the 
building. Other that, this chapter also identifies the problem statement to be 
investigated along the research which is how material is affecting overall building 
cost. By that, the objective is to study about material selection in construction due to 
c.ost effectiveness. There is a scope of study in fulfill the research objective which 
mainly is comparing the cost for concrete structure and composite structure. After the 
research is finish, expected outcome is there wiJJ be differ in price for both structure 
and proof this research can give financial planning information. 
CHAPTER2 
LITERATURE REVIEW 
2.1 Introduction 
This chapter will be explained about my research knowledge for cost 
comparison between concrete structure and composite structure for two storey 
building. The knowledge sources are from previous researcher journal, website, 
article, theory and others. This chapter is important because, it will make my 
research more credible for everybody mostly contractor or designer. 
Cost comparison research in the construction industry involves the 
investigation of all matters that including cost. The research will give the benefit for 
client, contractor or developer or to suit the needs of professionals in the industry. 
In the Malaysian context, the Industrialised Building System must replace the 
traditional building practises in order to save on labour, cost and time of 
construction. More than that, it can increase quality and durability (Elias, 200). 
However, there is no organized body that able to give information about building 
cost comparison between conventional and fully prefabricated system for Malaysia 
construction industry. Thus, it is necessary to finish this particular study. 
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2.2 Cost Comparison between Conventional and Industrialised 
Prefabrication System 
Minister of Housing and Local Government in 1964 identified two pilot 
projects in order to try out the industrialised prefabrication system. Project A was 
constructed along Jalan Tun Razak (Jalan Pekeliling) for the construction of 7 blocks 
of 17-storey flats, and 4 blocks of 4-storey flats. Project B was constructed for 6 
blocks of 17-storey flats and 3 blocks of 18-storey flats in Pulau Pinang. (Hamn Din, 
1984) 
After both of projects were completed, an evaluation was done to compare 
the advantages and disadvantages of both system which is conventional and 
industrialised system in terms of cost, speed of construction, labour requirement and 
quality control. The results are evaluated as follows: 
2.2.1 Cost 
Conventional system for Project A was cheaper than Industrialised 
prefabricated construction. Its cost was 8 .1 % lower than an Industrialised 
prefabricated system completed around that time. Meanwhile for Project B, the cost 
was 2.6% higher. 
2.2.2 Speed 
The time taken to complete both projects is 27 months including the time 
taken in setting up the precasting factories. However, industrialised building system 
has more advantages than conventional construction which is; 
• Saving of time and materials involved in the erection of scaffoldings 
• Shorter construction time as a result of well-planned and co-ordinated 
sequence of construction 
• Not affected by weather condition as building components are manufactured 
in the factory, and there is no on-site concreting. 
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2.2.3 Labour Requirement 
Less of labour number need to handle industrialised building system which is 
can save labour cost up to 30%-40% mainly of skilled labour. We already know 
skilled labour cost is too expensive compare to normal labour. We can overcome this 
by introducing industrialised building system into construction which can be 
managed by normal labour and less of number. 
2.2.4 Quality 
The industrialised building system method shows it quality higher compare to 
conventionally built low cost housing unit. It is because the interior walls was much 
superior to be achieved by using cement sand hollow blocks. 
2.3 Labour Cost 
Labour cost is a very important component that can influence overall cost of 
project construction. The cost of a work progress, type, category and performance of 
the labour should be considered before construct begin because it will brings a lot of 
different in cost. Skilled labour wage is high and depend on craftsmanship type and 
the employee competence. 
For labour cost calculation, usually labour output average is used. This labour 
output average was average time taken by an employee to complete some unit work. 
Correct labour usage is important to generate right labour cost. Contractor might bear 
the loss if during making price rate calculation, he is lowering labour time that it is 
needed by labour to complete a work unit. However, if the labour time is too much 
that it might increasing tender price. 
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2.4 Technology Improvement 
Technological improvement during the construction phase of the project 
makes the biggest contribution to constructability enhancement. As a result those 
improvements contribute to manpower-input reduction can shorten the schedule and 
reduce the costs. 
The potential impact of the technological improvement was assessed by 
comparison with the potential impact of the other types of improvements, such as 
formal preplanning, logistics, working conditions, professional level of the 
construction managers and the foremen. Technological improvements were 
perceived as having the same impact as the professional level of construction 
managers and preplanning, yet a higher impact than working conditions, 
The possible reason for long duration in construction according to writers' 
judgement, are listed below in the following 
• The projects are much var10us than projects in other organization so 
manpower does not have a good chance to specialize. 
• The site engineers and construction managers are mostly junior engineers, 
who change jobs very frequently as they get promoted 
• The annual work program is subject to constant changes caused by 
operational claim. 
More user-friendly construction technologies will definitely improve the external 
conditions for the workers to perform the task, enabling them to present a higher total 
performance. 
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2.5 Consider all possible on site scenarios 
The analysis in comparing for two building structure will be using bill 
quantity and critical path method (CPM) calculation. CPM scheduling is a technique 
that has been used since the 1950s, and the construction industry benefits from it's 
for planning and controlling the projects and communicating plans. 
Project managers usually use project management software for calculating 
critical path analysis, such as Primavera Project Planner P3 or Microsoft Project, 
which are based on heuristic methods to plan and control schedules. In one research 
investigation, labour productivity improved by 6% when resources were considered 
in CPM schedules and an additional 4-6% improvement was obtained when using 
computerized systems Perdomo-Rivera 2004. 
Schedules may not simulate reality if they do not incorporate material 
constraints. Also there are some other variables that can affect construction duration 
such as activity durations, early start time, late start time, early completion time, 
normal costs and crash costs. The weather, traffic, and all availability resources like 
skilled workers, machines, equipment, etc also can cause delay problem. Therefore, 
float calculated using CPM techniques will lose its significance and new critical 
sequences will occur. 
2.6 Building Materials Cost Rising For Peninsular Malaysia 
The Building Materials Cost Index (BCI) is an index designed to measure the 
average rate of change of building materials prices in Malaysia market. Starting from 
January 2009 publication, the series is based on the revised base year which has been 
charged from (July 2002 = 100) to (July 2008 = 100) as well as the selection of new 
building material specification and weight age updated by JKR 
2.6.1 Calculation of percentage changes 
Building Materials Cost Index 
Less previous index 
Difference 
Percentages 
180.5 
100.0 
80.5 
80.5% 
2.6.2 Building materials cost index 
Table 2.1: Building material cost index (with steel bars) 
Year 2009 - 2011(July2008=100) 
Category of 
Period 
Region 
building Pahang 
2-4 Storey (R.C) 2009 Jan 91.6 
building (Flat Feb 91.4 
Root) Mac 91.1 
April 90.3 
May 90.9 
June 91.0 
July 90.7 
August 90.4 
Sept 92.4 
Oct 91.9 
Nov 92.l 
Dis 94.3 
2010 Jan 94.l 
Feb 94.6 
Mac 97.8 
April 98.8 
May 100.6 
June 99.3 
July 99.0 
August 99.2 
Sept 99.6 
10 
11 
Oct 99.6 
Nov 99.7 
Dis 100.2 
2011 Jan 100.0 
Feb 108.0 
Mac 108.4 
April 113.4 
May 118.4 
June 126.3 
July 132.4 
August 136.5 
Sept 138.6 
Oct 142.0 
Nov 142.9 
Source: Department of Statistic, Malaysia 
Steel is the main component used in construction, it price will be increasing if 
the demand of steel in construction is higher. The steel component is expensive 
compare to other component because its element is hard to be found nearly Malaysia. 
From the table above, we can observe the steel price is increasing from 2009 until 
2012. To understand more realistic of above table, the graph is plotted below. 
Chart 2.2: The building material cost index in statistic graph. 
Year 2009-2011(July2008=100) 
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In year 2009, the graph shown that the building prices is slightly increasing. 
As well in year 2010, there are not much of prices changing. But for year 2011, the 
graph show that the price of building is rapidly increased. 
This may happen due to development plans in conjunction with Rancangan 
Malaysia Ke-10 (2011-2015). In this plan, there are new investments on 
construction sector and also many new projects for next 5 years. Thus, when the 
demand for building materials is increasing can caused wholesalers to raised material 
prices. The increase in cost production and demand will push the prices of some 
materials. From that, it will affect overall project prices. 
The continued rise in prices of construction materials would have a big 
impact on clients and the contractor is implementing the project. Meanwhile, the 
client also feels the impact of prices increasing causes him to slow or narrow the 
scope of the project. 
2.7 Construction Consideration for Composite Steel-and-Concrete Floor 
Systems 
There is improvement since past 40 years toward composite systems. At the 
beginning of composite-steel, it first serve is as work platforms and concrete 
formwork and as slab reinforcement in resisting loads after the concrete hardens. The 
advantages of using composite structure is to improve economy resulting from more 
realistic design specifications and from better construction methods. ASCE 
Committee on Composite Construction during 1997 had done the informal survey 
that indicated that construction-related problem in composite floors are widespread 
and costly. However, these problems can be however by improving communication 
between designers and builders. 
There are two method in constructing composite floors; shored and unshored. 
In a shored system, temporary supports are placed beneath the beams or joist in order 
to reduce deflection when concrete is placed. For unshared system, the beams and 
girders support the loads and there are deflects when concrete is placed. However, 
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extensive test show that the flexural strength of a composite beam is same whether it 
is shored or unshored when concrete is placed Viest et al 1997. In order to decrease 
cost in construction, the unshored system must be approached because it costly to 
install and remove shoring also can cause delay for other construction activities until 
they can be removed. 
2.8 Construction Project Scheduling With Time, Cost and Material 
Restrictions 
Schedules are initially stage in construction management, yet all possible 
scenarios should be considered. CPM technique with discrete information has proved 
to be more effective instead of continuous functions. (Moder et al. 1983). Therefore, 
having similar characteristics such as the plans and project duration, and using the 
same equipment, standard conditions, and resources for two projects does not imply 
the application of the same procedure nor guarantee similar results. Condition could 
change and there could be delays and unexpected situations that arise during 
construction. 
For example, as the demand for steel or cement increases, deliveries could be 
delayed and activity might be cancelled. Thus, Project Manager may use their 
experience to help achieve the goal or objective as effectively as possible by 
replanning and rescheduled projects when it becomes necessary to do so. 
2.9 Conclusion 
Understanding cost-effective is important before construction project 
planning. Planner will practically cut the project cost if he knew exactly what the 
main factor that affect the price. Construction cost must be lower as possible to win 
project tender and bring huge profit to the company. Thing that must remain 
unchanged is the quality of the building. Most contractors will reduce the cost by 
construct the building below requirement provided. It will lead to structural damage 
and contractor must pay for maintenance cost thus it will increase the building price. 
CHAPTER3 
METHODOLOGY 
3.1 Introduction 
Methodology is a guideline system for solving problem statement which is 
content components such as phases, tasks, methods, techniques and tools. A 
methodology can be considered to incJude various methods, which will be applied 
for each step to obtain the final results. This chapter will be explaining a 
guideline to analysis the data for cost comparison between concrete structure and 
composite structure for two storey building. Comparative method will be used to 
identify which structure design is cost effective. Comparative method is a technique 
for studying comparison of two or more component with common types. 
3.2 Cost Comparison Steps 
Cost effective can be investigated by following four major stages: 
1. Design 
a. Design two-storey building using Esteem Plus software for 
conventional structure 
